	D. BOHDLE THERE WILL BE NO ADDITIONAL ASSEMBLY TOOLING REQUIRED BECAUSE DESIGN WILL BE SNAP OVER COLLAR PER VW REQUEST. SAMPLE DATE WAS CHANGED TO 3-1-95.	REL REL REL	SLEIGHTON WBATES SLEIGHTON	-	
08/28/1995	WAYNE DID NOT ATTEND HOT TRIP WITH CHRYSLER HOWEVER CABLES WITH PE 4200 CONDUIT WERE PROVIDED FOR CHRYSLERS 8-28-95 HOT TRIP.	REL REL REL	SLEIGHTON SLEIGHTON SLEIGHTON SLEIGHTON		<
08/29/1995	SAMPLE DATE WAS SUPPOSED TO READ 3-1-96	REL	SLEIGHTON		
09/12/1995	Will need additional inspection tooling. Estimated comp.	REL	SLEIGHTON PSILETTE PSILETTE		•
09/14/1995	AN ISIR PRODUCTION RUN NEEDS TO BE RUN ON OR BEPORE 11/15/95 POR PV LEVEL PARTS FOR TESTING. I NEED RESPONSES FROM ROB BURGIE, DON BOWDEL AND TOM ISZORY TO CONFIRM THIS IS	REL REL REL	PSILETTE NBATES WBATES WBATES		
09/14/1995	POSSIBLE.	ZEL ZEL	WBATES		
09/14/1995	GROMMET PLATE FROM SOTA TECH HAS BEEN DELAYED DUE TO VENDOR INTERNAL PROBLEMS. DUE DATE PUSHED BACK 8 WEEKS.		WBATES WBATES WBATES		
09/14/1995	DIRECTION FROM CHRYSLER IS TO USB THE NEW FE4200 CONDUIT ON THE TRANS. END ONLY. CABLE WILL HAVE FW127 ON THE OTHER END. REQUIRE INPUT FROM VAN WERT IF THIS WILL BE A PROBLEM	R R R R R R R R R R R R R R R R R R R	WBATES WBATES WBATES WBATES	•	
09/14/1995	THE COLLAR MOLD MAS SENT TO VAN WERT. NEED TO CONFIRM AND DO A SAMPLE SHOT AND REPORT, DAVID SPEASE TO REPORT. PART NUMBER 974J-57703	REL REL REL	WBATES WBATES WBATES		
09/14/1995	NEW CONDUIT PART NUMBER 960G-M7102 FE4200 JACKET PBT	REL	WBATES		
09/14/1995	LINER WITH TEPLON LAMINATE 12 LAY WIRE.	38.5	WBATES		
09/14/1995	Van Mert needs to update completion dates for purchased parts. Troy needs to update Grommet plate completion date.	REL	KMCMAHON		
09/14/1995	Troy needs to issue feasibility request for FE 4200 conduit jacket proposal. Classic City informed Troy that Collar tool	RBL	KWCWAHON		
	mold 74-7703 has been shipped to Van Wert. Van Wert needs to confirm delivery and advise mold report completion date.	REL	KMCMAHON		
	Scott Leighton will review P.O.'s status with Chrysler Purchasing. NPL needs to be updated to communicate program	REL	KMCMAHON		
	timing plan (ie. Fre-production required so wayne can provide Troy Lab. w/pv test parts, ISIR required prior to ship date (May eliminate need for PPA). etc.).	REL REL	MCMAHON		
10/02/1995	A pre-production run needs to be on or before 11/15/95. Van wert has not responded to this date concerning readiness	REL	WBATES		
10/02/1995	DATES FOR PROGRAM:		WBATES		
10/02/1995	FO - 11/18/95 C1 - 03/18/95 FVP - 05/03/95 LAUNCH - 07/15/95	REL REL REL	WBATES WBATES WBATES		
10/02/1995	DV testing started week of 09/25/95	REL REL	WBATES WBATES		

JEST AVAILABLE COPY